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Department Statistics: 
 
Right of Way/Excavation:                                     Regional Sewer Taps:     
     Permits Issued:    18                           Auburn Meadows:   3 
     Inspections Completed:    7           Three Meadows:  1 
      
Storm Water: 
     Permits Issued:      0 
     Inspections Completed:  15 
 
 
 
Projects:  

 
   

 Park Ridge Concrete Project: This project will consist of replacing bad sections of 
sidewalk, curb and driveway approaches along with eliminating trip hazards on the 
following streets: Park Ridge Dr., Sacramento Ave., Emilie Dr. and Carberry Dr. It will 
also replace existing curb ramps that are not ADA compliant. The City of West 
Lafayette awarded a $45,369 contract to Dixon Construction at the Redevelopment 
Commission meeting on October 16, 2019. Dixon Construction completed all work on 
this project on March 20, 2020. 
 

 Park Ridge BMP Project: The City requested bids on November 19, 2019 for the Park 
Ridge BMP Project.  This project will install a stormwater quality structure under Park 
Ridge Dr. Bids were opened on December 10, 2019 and CASE Construction was the 
low bidder and awarded the contract on December 17, 2019. CASE Construction 
closed Park Ridge Dr. on March 11, 2020 and is making progress. The rain and the 
Coronavirus pandemic has slowed them down but their progress continues to be 
monitored. The completion date is May 1, 2020. 
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 2020 Neighborhood Resurfacing Project: This project will resurface various streets 
in the Park Ridge and Chauncey Neighborhoods including portions of Park Ridge Dr., 
Carberry Dr., Emilie Dr., Sacramento Ave., Navajo St., Rose St., Schilling St., Sunset 
Ln., Sunset Ct. and Riverton Dr. Bids were opened on February 19th and Rieth-Riley 
Construction was the low bidder at $237,972. The completion date on this project is 
August 7, 2020. 

 
 2020 Concrete Patching Project: This project will replace cracked concrete and 

spalled joints in Blackbird Farms and Amberleigh Village. Bids were opened on March 
11 and Heartland Excavating was the low bidder at $168,390. At this time the 
Redevelopment Commission is not signing any new contracts due to the Coronavirus 
pandemic and its impact to our local economy.  The completion date is still October 
30, 2020. 

      
 Signal at Fire Station 3 & Kalberer: A new traffic signal will be installed at the 

entrance of Fire Station No. 3 and the entrance into the soon to be completed West 
Lafayette Aquatics & Recreation Center. Butler Fairman & Seufert, Inc. was contracted 
to design the new signal. The first bid opening had only one bidder, Hawk Enterprises 
at $317,277.  This bid was well above engineer’s estimate. As a result of this, the 
plans were modified and the project was put back out bid with a new opening date of 
April 7, 2020. December 31, 2020 is the completion date for this project.  

 
 CDBG School Safety Project: This project consists of replacing concrete sidewalks, 

curb, drive approaches, and universal access ramps as needed on Elm Dr. from 
Northwestern Ave. to Salisbury St., on Ravinia Rd. from Hillcrest Rd. to Riley Lane, Riley 
Lane from Ravinia Rd. to Salisbury St. There is also some sidewalk on Allen St. between 
Stadium Ave. & Evergreen St. Bids were opened on March 24, 2020 with Dixon 
Construction being the low bidder at $154,763. The contract will be signed at the April 7, 

2020 Board of Public Works and Safety meeting. 
 
 Newman Road Underpass: The Newman Road Underpass project is a joint venture 

between the City of West Lafayette and Purdue University to reconstruct Newman 
Road and the KBS railroad bridge to allow for improved access to the new Aerospace 
district on the west side of Purdue’s campus.  As a result of this project, a roundabout 
will also be built at the intersection of Newman Rd. and SR 26 West. Bids were 
received at the Board of Public Works & Safety meeting on December 17, 2019 and 
the contract was awarded to ICC Group, Inc. in the amount $5,964,520. Construction 
has begun and all clearing has been completed. Many of the utilities are currently 
being relocated and the temporary watermain is being installed.  This project is 
scheduled to be complete by June 30, 2021. 

      
 

Visit https://www.westlafayette.in.gov/engineering/ for up to date project information. 
  


